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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #7, SEPTEMBER 2007

Significant Developments and Activities Duriﬁg the Period

¢ On September 4, the Kalamazoo River Study Group (KRSG) submitted a copy of the 17" Weekly
Construction Report for the Plainwell TCRA to the United States Environmental Protection Agency
(USEPA) and Michigan Department of Environmental Qualty (MDEQ).

e On September 5, the USEPA transmitted comments on the Multi-Area Field Sampiing Plan (FSP) to
the KRSG via facsimile (a hard copy was received on September 11).

o On September 6, the KRSG submitted a Subcontractor Qualification Notification for Schrader
Environmental Services, Inc. to USEPA, as required by Paragraph 11 of the TCRA Administrative
Settlement Agreement and Order on Consent (AOC)

e On September 11, the KRSG submitted a copy of the 18" Weekly Construction Report for the
Plainwell TCRA to USEPA and MDEQ.

¢ On September 11, the KRSG submitted an electronic copy of the approval signature page for the
Multi-Area Quality Assurance Project Plan (QAPP) to the USEPA for signature.

e On September 14, the KRSG submitted a copy of the agenda for the upcoming Stakeholders Meeting
to USEPA, MDEQ and the Michigan Department of Natural Resources (MDNR).

¢ On September 17, the KRSG submitted the sixth Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for August 2007 to USEPA

e On September 18, the KRSG submitted a copy of the 19" Weekly Construction Report for the
Piainwell TCRA to USEPA and MDEQ.

¢ On September 19, a Stakeholders Meeting was held onsite between USEPA, MDEQ, MDNR and
KRSG.

¢ On September 21, the KRSG submitted a hard copy of the response to the USEPA’s comments on
the Multi-Area FSP to the USEPA,

t

e On September 24, the USEPA submitted a letter via facsimile (a hard copy was received on
September 27) to the KRSG approving the Multi-Area FSP.

e On September 25, the KRSG submitted an electronic copy of the response to the USEPA’s
comments on the Multi-Area FSP to the USEPA.

¢ On September 4, September 10 and September 17, the KRSG submitted copies of analytical data
from TCRA sampling activities to USEPA.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #7, SEPTEMBER 2007

e« By September 30, the KRSG had obtained property access agreements, as required by Paragraph 23
of the TCRA AOC (Table A), from nine property owners. One property owner (Consumers Energy)
provided verbal permission to collect pre-construction samples while the access agreement is
finalized (scheduled for the week of October 1).

Data Collected and Field Activities Conducted During the Period

e During the week of September 4, the KRSG developed access to Island 2; completed excavation of
sediment from Island 2; completed excavation of TSCA material from Removal Area 3B; completed
final grading and topsoll placement at Removal Areas 2B, 3B and 4B; and completed seeding and
placement of erosion control mats on the north bank of the river (Removal Areas 1 through 6A). Four
sediment confirmation samples (K55302 through K55305) were collected from Removal Areas 5 and
3B for polychlorinated biphenyls (PCB) analysis. A duplicate of sample K55303 (K55306) was also
collected and USEPA collected a split sample of confirmation sample K55305 (APS-090607-06-
SD/K55305) Two surface water samples (K30649 and K30650) were collected from locations 300
feet downstream and 100 feet upstream, respectively, of Removal Area 3B for PCB analysis. A rinse
btank (K30651) was also collected Soil samples K25729 through K25734 were collected from the
access roads located around Staging Area 1N. These samples were collected from the exact same
locations as samples K25700 through K25705 (collected in May 2007) to show that the PCB
concentration in the soil in these areas had not increased during TCRA activities. Prior to discharge,
wastewater samples W_SA1N_Influ_0009, W_SA1N_MidA_ 0009 and W_SA1N_Efflu_0009 were
collected from the influent port, the midpoint port on the right side of the treatment system and the
effluent port on the nght side of the water treatment system, respectively, located at Staging Area 1N.
Table B summarizes the samples collected. Solidified matenal from the staging areas was loaded into
trucks and transported to the C&C Landfill in Marshall, Michigan {(non-TSCA material) or Wayne
Landfill in Belleview, Michigan for disposal.

¢ During the week of September 10, the KRSG developed access to Island 1; commenced excavation
of sediment from Island 1; began construction of Staging Area 3S, started removal of Staging Areas
1N and 2S; and completed installation of the Phase 1 cofferdam. Two sediment confirmation samples
(K55307 and K55308) were collected from Removal Area 3B for PCB analysis. Two surface water
samples (K30652 and K30653) were collected from locations 300 feet downstream and 100 feet
upstream, respectively, of Island 2 for PCB analysis A rinse blank (K30654) was also collected. Prior
to discharge, wastewater samples W_SA1N_Influ_0010 and W_SA1N_Influ_0011 (influent port),
W_SA1TN_MidA_ 00010 and W_SA1TN_MidA_0011 (midpoeint port, right side), W_SA1N_MidB_0006
and W_SA1N_MidB_0007 (midpoint port, left side), W_SA1N_EffluA_0010 and
W_SA1TN_EffluA 0011 (effluent port, nght side) and W_SA1N_EffluB_0006 and
W _SA1N_EffluB 0007 (effluent port, left side) were collected from the water treatment system
located at Staging Area 1N A duplicate of sample W_SA1N_EffluB_0006 (W_SA1N_Dup_0002) was
also collected from the left effluent port. Table B summarizes the samples collected Solidified
material from the staging areas was loaded into trucks and transported to the C&C Landfill in
Marshall, Michigan (non-TSCA material} or Wayne Landfill in Belleview, Michigan for disposal.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #7, SEPTEMBER 2007

¢ During the week of September 17, the KRSG commenced excavation of material in Removal Area
6B; continued excavation of matenal from Island 1; continued post-excavation and revegetation work;
finished removal of Staging Areas 1N and 28S; started construction on the staging area located near
the Plainwell Dam; continued construction of Staging Area 3S; and began construction of the water
control structure. Four sediment confirmation samples (K55309 through K55312) were collected from
Removal Area 6B for PCB analysis The USEPA collected a split sample of confirmation sample
K55311. Two surface water samples (K30655 and K30656) were collected from locations 300 feet
downstream and 100 feet upstream, respectively, of Removal Area 6B for PCB analysis. A rninse
blank (K30657) was also collected. Soll sample K25735 was collected from Staging Area 1N upon
removal of the staging area This sample was collected from the same location as sample K25706
(collected in May 2007) to show that the PCB concentration in the soll in this area had not increased
during TCRA activities. Soit samples K25736 through K25738 were collected from the Consumers
Energy parcel located near the Plainwell Dam to determine a background PCB concentration. Table
B summarizes the samples collected. Solidified material from the staging areas was loaded into
trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA matenial) for disposal.

o During the week of September 24, the KRSG completed excavation of material in Removal Area 6B
and Island 1, started construction on Staging Area 3S; completed installation of the 500 gallon per
minute water treatment system near the water control structure; continued construction of the water
control structure; and continued post-excavation and revegetation work upstream of U.S. 131 on the
north side of the river and in Removal Area 6B. Four sediment confirmation samples (K55313 through
K55316) were collected from Removal Area 6B for PCB analysis. The USEPA collected a spht
sample of confirmation sample K55314. Two surface water samples {K30658 and K30659) were
collected from locations 300 feet downstream and 100 feet upstream, respectively, of Removal Area
6B for PCB analysis. A rinse blank (K30660) was also collected. Table B summarizes the samples
collected. No water was treated during this week, however, water treated during the week of
September 10 that was not discharged at that time was discharged on September 28. No material
was processed or transported offsite. '

e As of September 30, a total of 16,520 cubic yards of material has been excavated from Removal
Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, Upland Areas 3A1, 3A2 and 4A1, and
Islands 1, 2, and 3.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #7, SEPTEMBER 2007

Laboratory Data Received During the Period

o During the week of September 3, the KRSG recelved laboratory data for confirmation samples.
K55302 through K55306 (including the USEPA split sample of K55305), surface water samples
K30646 through K30648 (which were collected in August), soil sample K25728 (which was collected
August), and waste water samples W_SA1N_Influ_0009, W_SA1N_MidA 0009 and
W_SA1N_EffluA_0009 (Table B).

¢ During the week of September 10, the KRSG received laboratory data for confirmation samples
K55307 and K55308, post-construction samples K25729 through K25734, and waste water samples
W_SA1N_Influ_0010, W_SA1N_MidA_0010, W_SA1N_MidB_0006, W_SA1N_EffluA_0010,
W_SA1N_EffluB 0006, W_SA1N_Influ_0011, W_SA1N_MidA_0011, W_SA1IN_MidB_0007,
W_SA1IN_EffluA_0011, W_SA1N_EffluB_0007 and W_SA1N_Dup_0002.

e During the week of September 17, the KRSG received laboratory data for confirmation samples
K55309 through K55312 (including the USEPA split sample of K55311), surface water samples
K30649 through K30651 and post-construction sample K25735.

¢ During the week of September 24, the KRSG received laboratory data for confirmation samples
K55313 through K55316 (including the USEPA split sample of K55314), surface water samples
K30652 through K30654, and pre-construction soil samples K25736 through K25738.

¢ The KRSG is awaiting analytical results for surface water samples K30655 through K30660.
Issues Encountered and Actions Taken

e On September 6, USEPA sphit sample K55305 with the KRSG. The split sample was collected from
Removal Area 3B, Gnid 3B, a TSCA sediment area. Although the PCB concentration detected in the
KRSG sample (2.6 mg/kg) was below the performance standard of 5 mg/kg, the PCB concentration
detected in the USEPA sample (7.8 mg/kg) exceeded the performance standard. The KRSG
determined that it was more time and cost effective to excavate additional material than to reanalyze
the sample(s). On September 7, soft sediment deposits (3 to 6 inches In thickness) were removed
from Removal Area 3B, Grid 3B unti! the native riverbed was encountered. Because the sand and
gravel riverbed cannot be sampled, field personnet did not attempt to collect a confirmation sample.
The USEPA on-scene coordinator was onsite during excavation activities and confirmed that
excavation in the area was complete

e On September 10, USEPA and KRSG determined that TSCA and non-TSCA matenal located within
the same confirmation sampling gnd would be sampled separately. Non-TSCA material sampled from
a gnd s noted with an ‘A’ identifier and TSCA material ts noted with a ‘B’ identifier, for example
Removal Area 3B, Grids 1A (non-TSCA material) and 1B (TSCA matenial).

Page
4/6

G\DIV 11\DOCO07\64530_020711100_Sept TCRA Monthly Reporl doc
Prepared by EH 10/15/2007
Project Number B0064530 00014



Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #7, SEPTEMBER 2007

On September 13, MDEQ collected three sediment samples from Removal Area 4B, Grid 9. During
excavation activities, a sheen was observed on the water and a strong organic odor was detected in
the sediment in this area. A total of six samples from the three locations were submitted for VOC,
SVOC and/or PCB analysis. The status of any analytical results from those samples is not known to
KRSG.

On September 19, Scott Hanshue and John Lerg of MDNR reported that a resident had spotted dead
fish near the Trowbridge Dam (downstream of the TCRA work area). Mr. Hanshue and Mr. Lerg did
not indicate that construction activities being conducted on the river (including, but not limited to,
TCRA work activities) were responsible for the dead fish, but asked if any spills or releases had been
reported. Field personnel did not have any knowledge of any spills or releases. All personnel were
removed from the river on September 19 and September 20 until the cause of the dead fish could be
determined. On September 20, MDNR reported that the fish had died due to causes unrelated to the
project’s construction activities occurring on the river. On September 21, personnel resumed
waterborne activities wearing the proper personal protective equipment.

On September 21, a trespasser was seen near Staging Area 2S. KRSG field personne! informed the
trespasser that this was a restricted area and directed him to the Kalamazoo River Website to answer
any questions. The trespasser was cooperative and left the site without incident.

During the week of September 24, numerous subsurface obstructions were encountered during initial
installation of sheet pile as part of the construction of the water control structure To address this
issue, the KRSG slightly modified the alignment of the water control structure, and sheet pile areas
are now being pre-excavated to reduce the impact of obstructions on construction.

On September 25 and September 26, MDEQ collected surface water samples while the turbidity
curtain in Removal Area 1 was being removed. Samples were collected from the midpoint between
the shore and the turbidity curtain and by moving a 1 liter amber jar vertically between the riverbed
and water surface. A total of eight surface water samples, one duplicate sample and one background
sample were collected. The status of any analytical results from those samples is not known to
KRSG.

Developments Anticipated During the Next Reporting Period

During the week of October 1, the KRSG Is scheduled to complete installation of Staging Area 3S,
continue post-excavation and revegetation work upstream of U.S. 131 on the south side of the river,
continue installation of the water control structure and commence removal activities in Upland Area
6B1.

During the week of October 8, the KRSG is scheduled to continue the installation of the water control
structure, finish post-excavation and revegetation work upstream of U.S. 131, commence dewatering
and soil excavation activities at the Phase 1 cofferdam area and the west channel and finish
excavation of Upland Area 6B1.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA

REPORT #7, SEPTEMBER 2007

e During the week of October 15, the KRSG I1s scheduled to continue the installation of the water
control structure, continue dewatering and soil excavation activities at the Phase 1 cofferdam area
and the west channel, continue post-excavation and revegetation work and begin excavation
activities in Removal Area 7.

e During the week of October 22, the KRSG is scheduled to hold a Stakeholders Meeting at the site,
continue the installation of the water control structure, continue post-excavation and revegetation
efforts, continue excavation of Removal Area 7 and continue dewatering and soil excavation activities
at the Phase 1 cofferdam area and the west channel.

+ Durning the week of October 29, the KRSG is scheduled to complete the installation of the water
control structure, continue post-excavation and revegetation efforts and remove the soil and sediment
from the west channel and embankment.

e Throughout October, the KRSG will continue to negotiate property access agreements as required by
Paragraph 23 of the TCRA AOC (Table A).

s Throughout October, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA

Monthly Report #7, September 2007

Table A — Summary of Property Access Agreements (as of September 30, 2007)

g::: Property Owner Status
3/19/2007 A.C. Geenen Associates no response
Aggregate Industries
3/9/2007 (Bl Smith Sand and Gravel) accepted
3/9/2007 Allen Robinson accepted
3/9/2007 Balkema Excavating accepted, amended 9/26
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell accepted
3/26/2007 Consumers Energy n n_egotiations - verpal approval
given to collect soil samples
3/9/2007 Meyer, Inc. accepted
3/21/2007 Plainwell Group LLC no response
3/16/2007 Robert Foster Trust rejected
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted
3/16/2007 Shirley Foster no response
3/9/2007 Steven Peterson accepted
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Inpoundment TCRA

Monthly Report #7, September 2007

Table B — Summary of Samples Collected and Data Received in September 2007

- iy Samle ' PCB Result
Sample.iD Sample Date| Data Received|. Delivery Laboratory Sample Location {mg/kg) Response Action
iy _ Group ) 9’8
Soil Samples S
TPH, total PCBs, TCL VOCs, TCL
K25728 08/30/07 9/4/07 and 073647/ | KAR Labs and| Backfill collected from fill pile on SVOCs, RCRA Metals, TCL pesticides, <033 4 None, no constituents
9/5/07 TCRA06 TAL Balkema property organic content, pH, grain size, and exceeded action limits
gradiation
Post construction sample for access
K25729 road from RA 2 to SA 1N (same PCBs <033 <0332 None
location as sample K25701)
Post construction sample for haul
K25730 road on the west side of SA 1N PCBs <033 <0332 None
(same location as sample K25705)
Post construction sample for haul
K25731 road on the west side of SA 1N PCBs <033 <0332 None
09/07/07 09/10/07 073752 | KARLabs |-(8ame location as sample K25704) -
Post construction sample for access
K25732 road from RA 4 to SA 1N (same PCBs <033 <0332 None
location as sample K25702)
Post construction sample for haul
K25733 road on the west side of SA 1N PCBs <033 <0332 None
(same location as sample K25703)
Post construction sample for access
K25734 road from RA 2 to SA 1N (same PCBs <033 <0332 None
location as sample K25700)
Staging Area 1N post-construction
K25735 09/17/07 09/18/07 073873 KAR Labs sample (same location as sample PCBs <033 <0332 None
K25706)
K25736 PCBs <033 - None - background sample
K25737 09/17/07 09/27/07 073874 | KARLabs | CMeular Consumers Energy property PCBs <033 . None - background sample
located near the Plainwell Dam
K25738 PCBs <033 - None - background sample
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #7, September 2007

Table B — Summary of Samples Collected and Data Received in September 2007

Sample .
Sample ID . Sample Date Pata Received| Delivery Laboratory Sample Location Analysis Conducted P((::;:;;J it LTrg: :':::Ii;) Response Action
Bl ki . Group ¥ i} it
- Sediment Confirnation Samples N
K55302 09/04/07 09/06/07 073682 KAR Labs RA 5, Grd 2 PCBs <033 5 None
K55303 <033 5 None
[K55306] RA 38, Grd 1A PCBs [<033] 5 None
K55304 073727 KAR Labs RA 3B, Grid 2A PCBs <033 5 None
’ 09/06/07 09/07/07
K55305 RA 38 Grd 38 PCBs 26 5 additional 6" of material
[K55305] APS-090607-06- 0709078 TriMatrix ' PCBs 78 5 excavated on 09/07/07
SD/K55305 Laboratories
K55307 RA 3B, Grid 1B and 2B PCBs 0450 5 None
K55308 09/13/07 09/14/07 073844 KAR Labs "RA 3B, Gnd 3A PCBs <033 5 None
K55309 RA 68, Grid 1 PCBs <033 5 None
K55310 073931 KAR Labs RA 6B, Grid 2 PCBs <033 5 None
K55311 " PCBs <033 5 None
[K55311] APS-092007-07- 09720107 09721/07 0709393 TriMatrix RA 6B, Gnd 3 PCBs 0046 5 None
SD/K55311 Laboratories
K55312 073931 KAR Labs RA 6B, Grid 4 PCBs 038 5 None
K55313 RA 6B, Grid 5 PCBs 31 5 None
K55314 074021 | KAR Labs PCBs <033 5 None
[K55314] APS-092707-08- TrMatrix RA 6B, Grid 6
SD/K55314 09/27/07 09/28/07 0709543 Laboratories PCBs 027 5 None
K55315 RA 6B, Grd 7 PCBs <033 5 None
K55316 074021 | KAR Labs RA 6B, Grid 8 PCBs <033 5 None
Surface Water Samples :
K30646 300" downstream of RA 4B PCBs <01 ug/L - None
K30647 08/30/07 09/07/07 073661 KAR Labs 100’ upstream of RA 4B PCBs <0 1ug/L - None
K30648 Rinse Blank PCBs <0 1ug/L - None
K30649 300' downstream RA 38 PCBs <01 ug/L - None
K30650 09/06/07 09/20/07 073726 KAR Labs 100" upstream RA 3B PCBs <0 1ug/L - None
K30651 Rinse Blank PCBs <01 ug/L - None
K30652 300" downstream Island 2 PCBs <01ug/l - None
K30653 09/13/07 09/27/07 073850 KAR Labs 100’ upstream Island 2 PCBs <01uglL - None
K30654 " Rinse Blank PCBs <01 ug/lL - None
K30655 300" downstream RA 6B PCBs NR - None
K30656 09/20/07 - - KAR Labs 100’ upstream RA 6B PCBs NR - None
K30657 Rinse Blank PCBs NR - None
K30658 300" downstream RA 6B PCBs NR - None
K30659 09/27/07 - - KAR Labs 100" upstream RA 68 PCBs NR - None
K30660 Rinse Blank PCBs NR - None
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Table B — Summary of Samples Collected and Data Received in September 2007

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Monthly Report #7, September 2007

Former Plainwell Impoundment TCRA

L Sample . . - PCB Action | = ) s
Sample' 1D Sample Date Delivery | Laboratory Samplé Location Analysis Conducted Limit (mg/kg) esponse Action
Group T [ ke :
Waste Water Samples "2 e - i
W_SA1N_influ_0009 Staging Area 1N, Discharge 9, PCBs <01ugll . None
- - = Influent sample
W_SATN_MidA_0009 s;;g'”g rﬁ'g:ﬂf?:?’g;j PCBs <01 ug . None
09/04/07 09/08/07 073681 | KAR Labs 2 SR
Staging Area 1N, Discharge 9 Monthly | \one TSS = <4 mgiL, Actio
W_SAIN_EffluA_0009 eging frsa 1T, Lischarge =, PCBs, TSS <01ug/l | Averageof |None TS5 =<4 moll. Action
Effluent Sample, Right Side s Limit = 45 mg/L
26 x 107 ug/L
W_SA1N_Influ_0010 Staging Area 1N, Discharge 10, PCBs 02ugll . None
- — Influent sample
Staging Area 1N, Discharge 10, B
W_SA1IN_MidA_0010 Midpoint Sample, Right Side PCBs <0 1ug/lL None
Monthly  |[None TSS = <4 mg/L, Action
W_SATN_EffluA_0010 Staging Area 1N, Discharge 10, PCBs, TSS, P <01ugll | Averageof | Limt=45mg/LP=008
Effluent Sample, Right Side 5
09/11/07 09/12/07 073807 KAR Labs 26x 107 ug/L mg/L, No Action Limit
Staging Area 1N, Discharge 10,
W_SA1TN_MidB_0006 Midpoint Sample, Left Side PCBs <01ug/L - None
Monthly  |None TSS = <4 mg/L., Action
W_SA1N_EffluB_0006 Staging Area 1N, Discharge 10, PCBs, TSS, P <0 1ug/L Average of Limit=45mg/L P=011
Effluent Sample, Left Side 26x10-5 mg/L, No Action Limit
W _SATN_Dup_0002] [PCBs] [<01ug/] ug/L None
W_SATN_Influ_0011 Staging Area 1N, Discharge 11, PCBs 02 ugll . None
Influent sample
. Staging Area 1N, Discharge 11,
W_SAIN_MidA_0011 Midpoint Sample. Right Side PCBs <0 1ug/l None
Staging Area 1N, Discharge 11 Monthly 1\ one TSS = <4 mgiL, Act
09/13/07 09/14/07 073845 | KAR Labs ple. Rg 26x10% uglL 9
Staging Area 1N, Discharge 11,
W_SA1IN_MidB_0007 Midpoint Sample, Left Side PCBs <01ug/ll - None
Staging Area 1N, Discharge 11 Monthly | None TsS = <4 mgiL, Act
W_SAIN_EfiuB_0007 aging Area 1N, Lischarge 11, PCBs, TSS <01ugll | Averageof [ on® 195 = <4 Mgl Acion

Effluent Sample, Left Side

26x10° uglL

Limit = 45 mg/L
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Former Plainwell Impoundment TCRA
Monthly Report #7, September 2007

Table B — Summary of Samples Collected and Data Received in September 2007

Notes

1 - Spht sample collected by USEPA TCL - Target Compound List

2 - PCB concentration of pre-construction sample VOCs - Volatile Organic Compounds

TAL - TestAmerica Laboratories SVOCs - Semi-Volatile Organic Compounds

NR - Analytical results not yet received RCRA - Resource Conservation and Recovery Act

RA - Removal Area * Duplicate samples are shown n brackets

TSS - Total Suspended Solids * USEPA split samples are shown in bold and in brackets USEPA split sample IDs are shown in bold and italicized font

P - Phosphorus * Label ‘A’ denotes non-TSCA maternal sampled from within a grid and label ‘B’ denotes TSCA matenial sampled from within a gnd area

TPH - Total Petroleum Hydrocarbons
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